
 

____________________________________________________________________________ 
Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in advance and such 
notice must include a copy of the agenda.  Members of the Public may address the Board prior to it taking action on any matter in 
the agenda. 

This notice and the Board agenda for the current month are available on the Internet at: http://www.spwb.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public meeting are 
invited to make their requests and preferences known to Aurelia Bethea at (916) 445-9694 or e-mail to aurelia.bethea@dof.ca.gov 
five days prior to the meeting. 

 
 
 
 
 
 

NOTICE OF MEETING 

STATE PUBLIC WORKS BOARD 

Monday, June 15, 2015, at 2:30 p.m. in Room 113, 
State Capitol, Sacramento, California 

 
 

AGENDA 

I.  Roll Call 

II.  Approval of minutes from the  May 8, and May 20, 2015 meeting 

III.  Consent Items Page 02 

IV.  Action Item Page 33 

V.  Closed Session Page 41 

VI.  Reportables Page 41 
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CONSENT ITEMS 

CONSENT ITEM— 1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
INDIO JUVENILE AND FAMILY COURTHOUSE 
RIVERSIDE COUNTY  
 
Authority: Sections 70371.5 and 70371.7 of the Government Code  
 Chapter 33, Statutes of 2011, Item 0250-301-3138 (9) 
 Chapter 20, Statutes of 2013, Item 0250-301-3138 (4), as reappropriated 
  by the Budget Act of 2014 

 
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—1 
Judicial Council of California 

Indio Juvenile and Family Courthouse  
Riverside County 

Action Requested 

If approved, the requested action would approve preliminary plans. 
 
Scope Description 

This project is within scope.  The authorized scope for this project includes construction of a 
new five-courtroom, approximately 54,967 program gross square feet courthouse in the City of 
Indio, Riverside County.  This project will relieve the current space shortfall, increase security, 
and replace inadequate and obsolete buildings in Riverside County. The project will replace the 
current Indio Juvenile facility and consolidate portions of the court calendar at the Larson 
Justice Center. In order to increase security, this project will include entrance screening with 
one screening station, two magnetometers, two package screeners, and an approximately 120 
square foot control room to monitor security functions. The current facilities do not have modern 
screening equipment or a control room. 
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Funding and Cost Verification 

This project is within cost.   A total of $9,741,000 has been appropriated for this project. 
Based on the completed preliminary plans, the estimated total project costs are consistent with 
the authorized project costs as shown below. We note that since the latest approved COBCP in 
June 2013 for the working drawings phase, additional construction costs have been identified 
that are estimated to be $950,000. However, there are savings of $660,000 in the preliminary 
plans phase and estimated savings of $290,000 from working drawings. These savings will 
completely offset the current estimated increase to the construction phase, resulting in no 
change to the total authorized project costs.  
 
$52,634,000 total authorized project costs 

$52,634,000 total estimated project costs 

$  6,257,000 project costs previously allocated: $3,423,000 acquisition and $2,834,000 
preliminary plans 

$46,377,000 project costs to be allocated: $3,484,000 working drawings and 
$42,893,000 construction ($36,759,000 contract, $1,878,000 contingency, 
$953,000 A&E, and $3,303,000 other) 

$     290,000 savings for working drawings 

 
CEQA 

A Notice of Exemption was filed with the State Clearinghouse on January 28, 2010, and the  
35-day statute of limitations expired without challenge. 
 
Real Estate Due Diligence 

A Real Estate Due Diligence letter for this project was completed on May 12, 2015, and no 
issues that would adversely affect the quiet enjoyment and beneficial use of the project were 
identified. However, prior to the issuance of bonds for the construction phase of this project the 
following items must be addressed: recordation of the Termination Agreement, removal and 
reconfiguration of the County IT lines, separation of the State and County utilities, and 
assurance that project design documents do not include improvements in the area of the County 
Access Easement. 
 
Project Schedule 

Approve preliminary plans June 2015 
Complete working drawings July 2016 
Start construction May 2017 
Complete construction July 2019 
 
 
Staff Recommendation:  Approve preliminary plans.  
 
  



-4- 
SPWB June 15, 2015 Agenda w/Analysis 

 

CONSENT ITEMS 

CONSENT ITEM—2 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
NEW MID COUNTY CIVIL COURTHOUSE, MENIFEE SITE 
RIVERSIDE COUNTY 
 

Authority: Sections 15853 and 70371.7 of the Government Code 
 Chapters 21 and 29, Statutes of 2012, Item 0250-301-3138 (14)  

 
 
Consider authorizing acquisition 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—2 
 Judicial Council of California 

New Mid County Civil Courthouse, Menifee Site 
Riverside County 

Action requested 

If approved, the requested action would authorize acquisition.  
 
Scope Description 

This project is within scope.  This requested action would authorize the acquisition of a 3.87 
acre site in the Menifee Town Center, a planned subdivision in the city of Menifee in Riverside 
County.  This parcel will be used to construct a new nine-courtroom, 89,690 square foot 
courthouse with secure parking for judicial officers. The new courthouse project will replace an 
existing five courtroom facility which is poorly located, functionally and physically deficient, and 
will address security and overcrowding issues currently facing the court.  The new courthouse 
will be located across the street from the Menifee Civic Center, which is planned to include a 
new city hall. The Board approved site selection for the Property on November 10, 2011. 
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Funding and Cost Verification 

This project is within cost.  Government Code sections 70371.5 and 70371.7 and Chapters 
21 and 29, Statutes of 2012, Item 0250-301-3138 (14) provide $5,563,000 for the acquisition 
phase.  The balance of the appropriation is sufficient to acquire the subject parcel in accordance 
with Legislative intent.  
 
CEQA 

A Notice of Determination for the Court facility was filed with the State Clearinghouse on 
January 9, 2015, and the 30-day statute of limitations expired February 9, 2015. 
 
Project Schedule 

The anticipated close of escrow is July 2015. 
 
Condition of Property 

DGS conducted a site visit in September 2013 to determine the general condition of the site. 
The site is about 5.2 acres of undeveloped property consisting of vacant land covered with 
sparse vegetation. It appears compact fill was brought in as the site is about four feet above 
grade level of the adjacent Sherman Road. The land has been rough graded leveled and 
appears ready for development.  A Phase 1 Environmental Site Assessment (ESA) was 
conducted for the site. The following findings were made: 
 

Phase I ESA 

The ESA shows the site was previously developed for agricultural use as early as 1938. By 
1994, the property was graded vacant land. The possibility exists that pesticides, herbicides, or 
fertilizers may have been applied to the soil and these substances may still be present in the 
soil at residual concentrations. Based on the findings of the Phase I ESA, a Phase II ESA was 
recommended.  
 
Phase II ESA 

Based on the previous possible land use for agriculture, a detailed soil sampling was 
undertaken according to US EPA protocols. Soil analytical results indicated no constituents of 
concern. The Phase II ESA report did not recommend any additional investigation. However, it 
did include a recommendation to implement dust control measures during construction to 
reduce mitigation of soil off site.  
 
Property Acquisition Agreement and related documents 

The Property Acquisition Agreement (PAA) will require delivery of title to the property free and 
clear of the Development Agreement (DA) and provides three possible options to extinguish the 
DA. The first option involves recording a second amendment to the DA to indicate that the state 
is not subject to the DA as long as the state holds title to property. The second option is a partial 
termination to the DA, with respect to the state property, which would have the same intent as 
option one. Both options would require the city of Menifee to take formal action to approve 
changes to the DA at a city meeting. The third option is for the title company to issue the state 
full title insurance that would be free and clear of any exceptions related to the DA and first 
amendment. This option requires the city of Menifee to release any liens on the DA and first 
amendment against the state property being acquired.  
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The Judicial Council will pursue option three via a Release, Waiver, and Estoppel of 
Development Agreement as this is the quickest route to close escrow and start this project, 
while still adequately safeguarding the state on this acquisition. Once the state takes title to the 
property, the DA will no longer encumber the property.  
 
The estimated fair market value of the property to be acquired is $2.1 million, as determined by 
a DGS approved appraisal. However, through a deal with the developer, the state will only be 
required to pay $700,000 for the property. As part of the PAA, a Reciprocal Parking Agreement 
(RPA) will give the state a permanent easement covering the proposed parking area of the state 
site and an adjacent site across the street at a movie theatre. The RPA will provide additional 
parking during the normal business hours for the court, in exchange for additional parking for 
the movie theater after regular court hours, except in the event of night court. Until the 
construction of the parking lot and permanent parking easement is in effect, the state is granted 
temporary access to this area through a Temporary Grant Of Access Easement (TGAE). Prior 
to issuing the RPA, the seller of the property shall construct and dedicate three streets 
surrounding the subject property within one year following the date the Judicial Council 
commences foundation work on the new courthouse building. The TGAE will also cease to exist 
once the streets are declared public by the city.  
 
 
Staff Recommendation: Authorize acquisition  
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CONSENT ITEMS 

CONSENT ITEM—3 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
LAS POSADAS FOREST FIRE STATION - REPLACE FACILITY 
NAPA COUNTY 
 

Authority: Chapter 171, Statute of 2007, Item 3540-301-0660 (1) as reappropriated by the 
 Budget Acts of 2008, 2009, 2010, 2011, and 2013 
 
 

Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—3 
Department of Forestry and Fire Protection  

Las Posadas Forest Fire Station – Replace Facility 
Napa County 

Action requested 

If approved, the requested action would approve preliminary plans. 
 
Scope Description 

The project is within scope.  This project will design and construct a standard 1-engine fire 
station with a 1-bay apparatus building (1,708 sf), an 8-bed dormitory / mess hall (3,134 sf), and 
a generator/fire pump/storage building (660 sf).  Site development includes: demolition, a new 
water well with 20,000 gallons of total water storage, trash enclosure, above-ground fuel vault 
with canopy, septic system and leach field, hose wash rack, grading and paving, new radio 
tower, fencing,  lighting, landscaping, and other necessary appurtenances. 
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Funding and Cost Verification 

This project is not within cost.  The Budget Act of 2007 provides a total of $4,784,000 lease 
revenue bond financing for preliminary plans ($395,000), working drawings ($286,000), and 
construction ($4,103,000). 
 
Based on the completed preliminary plans, the Department of Forestry and Fire Protection 
(CalFire) estimates that the total project costs have increased by a net of $385,000 or 8.0 
percent as a result of working drawings phase savings of $205,000 offset by an increase of 
$591,000 in estimated construction costs ($456,700 contract, $23,600 contingency, $56,400 
A&E, and $53,400 other project costs).  The revised total estimated project cost is $5,169,000. 
 
The working drawings and construction lease revenue bond financing authority appropriated in 
the Budget Act of 2007 reverted in March 2015, pursuant to the provisions of section 13332.11 
of the Government Code because CalFire proceeded with working drawings prior to board 
approval of the preliminary plans.  A new $4,774,000 appropriation of lease revenue bond 
financing authority for the working drawings and construction phases was proposed in an April 1 
Finance Letter and is currently included in the 2015-16 Budget Bill pending final legislative 
approval and enactment. 
 
$   395,000 total authorized project costs 

$5,169,000 total estimated project costs  

$   395,000 project costs previously allocated:  preliminary plans 

$4,774,000 project costs to be allocated:  $81,000 working drawings and $4,693,000 
construction ($3,744,000 contract, $188,000 contingency, $390,000 
A&E, $333,000 other project costs, and $38,000 agency retained) 

 
CEQA 

A Notice of Determination was filed with the State Clearinghouse on January 4, 2011 and the 
30-day statute of limitations expired without challenge. 
 
Real Estate Due Diligence 

A Summary of Conditions Letter is in process and expected to be completed during the working 
drawing phase. 
 
Project Schedule 

Approve preliminary plans May 2015 
Complete working drawings August 2015 
Start construction February 2016 
Complete construction March 2017 
 
 
Staff Recommendation: Approve preliminary plans 
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CONSENT ITEMS 

CONSENT ITEM—4 
DEPARTMENT OF PARKS AND RECREATION (3790) 
OLD TOWN SAN DIEGO STATE HISTORIC PARK 
BUILDING DEMOLITION AND IMMEDIATE PUBLIC USE 
SAN DIEGO COUNTY 
 
Authority: Chapter 1, Statutes of 2009, Item 3790-301-6051(10), as reappropriated by  

the Budget Acts of 2010, 2011, 2012, 2013, and 2014 
 Chapter 25, Statutes of 2014, Item 3790-301-6051(2) 
 
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—4 
Department of Parks and Recreation 

Old Town San Diego State Historic Park 
Building Demolition and Immediate Public Use 

San Diego County 

Action Requested 

If approved, the requested action would approve preliminary plans. 
 
Scope Description 

This project is within scope.  This project provides for the abatement, demolition and removal 
of the former Caltrans office buildings located at the Southwest corner of Juan and Taylor 
Streets in Old Town San Diego State Historic Park.  Necessary archeological investigations will 
be performed once the site is empty to identify, minimize, and mitigate any impacts to existing 
subsurface cultural resources.  This project will also construct Immediate Public Use facilities 
including, but not limited to, a much needed interim public use parking area, basic landscaping 
and interpretive components, along with an enhanced pedestrian circulation system. 
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Funding and Cost Verification 

This project is within cost.  A total of $8,079,000 has been appropriated for this project.   
 
$8,079,000 total authorized project costs 

$8,079,000 total estimated project costs 

$   436,000 previously allocated: preliminary plans 

$7,643,000 project costs to be allocated: $299,000 working drawings and 
$7,344,000 construction ($6,227,000 contract, $436,000 
contingency, $429,000 A&E costs, and $252,000 agency retained) 

 

CEQA 

A Notice of Determination was filed with the State Clearinghouse on April 14, 2015, and the  
30-day statute of limitations expired on May 14, 2015, without comment. 
 
Real Estate Due Diligence 

The Caltrans buildings were transferred to Parks at the end of December 2013.  After the 
buildings were transferred, Parks staff researched various title documentation as part of the due 
diligence process.  Based upon this research, no issues that would adversely affect the quiet 
enjoyment or beneficial use of the project were identified. 
 
Project Schedule 

Approve preliminary plans June 2015 
Complete working drawings December 2016 
Start construction April 2016 
Complete construction March 2017 
 
 
Staff Recommendation:  Approve preliminary plans. 
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CONSENT ITEMS 

CONSENT ITEM—5 
DEPARTMENT OF PARKS AND RECREATION (3790) 
PRAIRIE CITY STATE VEHICULAR RECREATION AREA, EHNISZ RANCH 
SACRAMENTO COUNTY 
DPR Parcel Number 10658, DGS Parcel Number 10828 
 
Authority: Chapter 21, Statutes of 2012, Item 3790-301-0263(1) 
 Chapter 1, Statutes of 2009, Item 3790-301-0263(4), as reappropriated by the 

 Budget Act of 2012 
 
 
Consider authorizing acquisition 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—5 
Department of Parks and Recreation 

Prairie City State Vehicular Recreation Area, Ehnisz Ranch 
Sacramento County 

Action requested 

If approved, the requested action would authorize acquisition. 
 
Scope Description 

This project is within scope.  The requested action would authorize acquisition of 
approximately 229 acres of vacant land known as Ehnisz Ranch (“Property”) to be used as a 
buffer to future development adjacent to the Prairie City State Vehicular Recreation Area 
(“SVRA”) in Sacramento County.  The SVRA has been surrounded by land designated for 
industrial use since its inception in 1990. The SVRA is located on property previously owned by 
rocket and missile manufacturer Aerojet Rocketdyne (“Aerojet”), and is adjacent to a gravel 
mining operation to the south of the SVRA.  The Department of Parks and Recreation (“Parks”) 
wants to purchase the Property because residential and commercial development that is 
expected to occur in the area surrounding the SVRA is not compatible with the SVRA.  In 
addition, this acquisition will provide vital secondary access into the SVRA from the newly 
constructed traffic controlled intersection at Grant Line Road and White Rock Road (the 
“Intersection”).  The Property could also provide enhanced recreational opportunities for off-
highway motor vehicle recreation depending upon the future uses of this Property. 
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Background 

The Property is being offered for sale by three limited-liability companies: HILCREST 2 LLC, 
EAST-WEST SOLUTION PROPERTIES LLC, and ESPW 2 LLC (together, the “Sellers”).  Prior 
to the current Sellers’ ownership of the Property in 2012, the Property was owned by Aerojet 
since 1994.  As a result of Aerojet’s operations on other properties adjacent to the Property, the 
groundwater under the Property is contaminated with hazardous materials.  Aerojet has been 
and continues to remediate the groundwater in the surrounding areas and beneath the Property 
under oversight from the United States Environmental Protection Agency (“U.S. EPA”), the 
California Department of Toxic Substances Control (“DTSC”), and the California Regional 
Quality Control Board (“RWQCB”) (collectively the “Environmental Agencies”).  Significantly, 
there has been no known release of any hazardous substances to the soil at the Property.  All 
known sources of releases of hazardous substances found in the groundwater beneath the 
Property are located outside the Property boundary.     
 
Prior to the current Seller’s acquisition of the Property, Aerojet and the Environmental Agencies 
entered into a Covenant to Restrict Use of Property (the “Land Use Covenant”).  The Land Use 
Covenant restricts the use of the groundwater beneath the Property and requires any owner of 
the Property to assume and perform certain inspection and reporting requirements in connection 
with the groundwater remediation efforts.  As a condition to the State agreeing to purchase the 
Property, Parks has entered into an agreement with the Sellers whereby the Sellers will assume 
and perform all inspection and reporting requirements required of an owner of the Property 
under the Land Use Covenant.  The Sellers will also provide requisite financial assurances to 
the State to ensure that all costs and expenses associated with the inspection and reporting 
requirements under the Land Use Covenant will be covered now and in the future. 
 
Additionally, prior to the current Sellers’ ownership of the Property, Aerojet transferred their 
interest in the Property by Grant Deed (the “Aerojet Deed”) to Easton Development Company 
(“EDC”).  EDC is an affiliate of Aerojet, and engaged in the development of real property owned 
and controlled by Aerojet.  Thereafter, EDC transferred ownership of the Property to the current 
Sellers.  At that time, Aerojet and the Sellers entered into an Environmental Remediation and 
Indemnity Agreement whereby Aerojet retained all responsibility for performing, managing, and 
overseeing all environmental obligations pertaining to the Property.  Aerojet also retained 
access rights to the Property, and expressly agreed to indemnify the Sellers from any claims 
related to the environmental conditions of the Property.  As a condition to the State agreeing to 
purchase the Property from the Sellers, the State and the Sellers, with the consent of Aerojet, 
have entered into an Assignment and Assumption Agreement effectively assigning the 
Remediation and Indemnity Agreement to the State.  Accordingly, the Remediation and 
Indemnity Agreement will provide the State with contractual protections from environmental 
obligations imposed by the Environmental Agencies on the Property. 
 
The Aerojet Deed does require any successor-in-interest (i.e. Parks) to the Property to pay half 
of the cost of installing, constructing, and maintaining a property-line fence as may be required 
now or in the future.  As a condition to Parks agreeing to purchase the Property from the 
Sellers, the Sellers’ shall assume the obligations of installing, constructing, and maintaining the 
property-line fence as may be required by covenants contained in the Aerojet Deed.  The 
Sellers’ obligation to assume the responsibilities of installing, constructing, and maintaining the 
property-line fence, as may be required by covenants contained in the Aerojet Deed, will be 
included in the agreement between Parks and the Sellers for the Land Use Covenant discussed 
above. 
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When the Sellers acquired the Property from Aerojet, they entered into a Grant of Easement 
and Mutual Covenants (the “Connectivity Easement”) in order to provide for mutual easements 
over the Property to the existing and future Intersection. As a condition to the Sellers agreeing 
to sell the Property to the State, and the State agreeing to purchase the Property from the 
Sellers, the State will require an amendment to the Connectivity Easement to assure that Parks, 
the Sellers, and Aerojet have access to the newly widened Intersection and for purposes of 
ingress and egress to their respective properties. 
 
As a condition to the Sellers agreeing to sell the Property to Parks, the Sellers will require that 
the State grant to them an easement for a “haul road” over a portion of the Property (the “Haul 
Road Easement”).  The Haul Road Easement will allow the Sellers to construct and use an 
exclusive private roadway on the Property for ingress and egress to their adjacent property for 
potential aggregate mining purposes and defined ranching activities.  In granting the haul road 
easement, Parks will reserve a right of access to the Intersection over the west 650 feet of the 
easement for purposes of access to the Property. 
 
Funding and Cost Verification 

This project is within cost.  A total of $4,000,000 in the Opportunity Purchase Fund has been 
appropriated for opportunity and in-holding acquisitions. The balance of this fund is sufficient to 
acquire the Property in accordance with legislative intent.  
 
CEQA 

A Notice of Exemption was filed with the State Clearinghouse on May 30, 2014. The 35-day 
statute of limitations expired without adverse comment. 
 
Project Schedule 

Close of escrow:  September 2015 
 
Condition of Property 

 The Property is situated above a plume of contaminated groundwater as a result of 
Aerojet's operations in the area.  However, there has been no known release of 
chemicals of concern or other hazardous substances to the soil at the Property. 

 There are groundwater monitoring wells on the Property located on fenced pad 
areas; however, Aerojet is agreeable to moving or altering these wells should any 
future development of the site require relocation of the wells. 

 The Property is vacant with the exception of some fencing and there are no improved 
structures located on the Property. 

 
On June 12, 2014, the Department of General Services (“DGS”) staff visited the Property to 
assess its general condition.  The Property is located at the southeast corner of the intersection 
of White Rock Road and Old Rock Road in the unincorporated area of Sacramento County near 
Rancho Cordova, California.     
 
Phase I Environmental Site Assessment 
A Phase I Environmental Site Assessment (“Phase I ESA”) was completed in accordance with 
American Society for Testing and Materials Standard on October 1, 2012 by SESPE Consulting, 
Inc.  The Phase I stated that the only Recognized Environmental Concern is the identified 
Aerojet groundwater contamination.  With this identified REC, and the cleanup already in 
process, no future environmental investigation is recommended.   
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We note that the Phase I ESA completed by SESPE Consulting Inc., indicated that the Property 
is part of the Aerojet Superfund Site.  However, Parks has verified with the DTSC that the 
Property was/is not part of the Superfund Site.  However, this Property does have underlying 
groundwater contamination impacted with solvents, fuels, and other chemicals that have 
migrated under the site from the main contamination source to the north from the nearby Aerojet 
site.  The Property is primarily vacant except for a series of groundwater monitoring and 
extraction wells that are owned/operated by Aerojet.  There are also scattered wetland/vernal 
pools over the Property and high-power transmission lines on the southeast part of the Property.   
 
The Environmental Agencies have an interest in Property.  As such, the following covenants 
(restrictions) have been place on the Property by the DTSC that may affect operations and 
should be made aware of as a condition of the Property:  
 

 There is a covenant against the extraction of water from the site by any means without the 
permission of the EPA and the RWQCB;  

 There is a covenant against the recharging of groundwater by any means without 
permission of the EPA and RWQCB;  

 Any development of the Property considering permanent roadways, or any means of 
water conveyance (creeks, ditches, channels, etc.) must have prior express written 
approval of the EPA and the RWQCB.  We note that the Sellers have already 
cleared the construction of the Haul Road with the Environmental Agencies. 

These restrictions can be removed if approved by the DTSC and the U.S. EPA.     
 
From the information obtained during the site visit, cleanup of the Aeroject contamination is 
expected to take approximately the next 100 years.   
 
Other 

 The Board approved site selection for this property on November 14, 2014. 

 The purchase price of $3.2 million shall not exceed estimated fair market value as 
determined by a DGS-approved appraisal.  The granting of the Haul Road Easement has 
been factored into the purchase price.   

 There is no relocation assistance involved with the project.  

 Parks is not aware of any lawsuits pending concerning the Property.  

 There is no issue with implied dedication associated with this Property. 

 The proposed acquisition is consistent with the state’s planning priorities in accordance with 

Government Code section 65041 et seq.  State ownership of this Property will help ensure 

these open spaces are protected and limit potential incompatible development in this area.  

 Additional resources will not be needed to operate and maintain the Property, if acquired. 

 
 
Staff Recommendation: Authorize acquisition 
  



-15- 
SPWB June 15, 2015 Agenda w/Analysis 

 

CONSENT ITEMS 

CONSENT ITEM—6 
DEPARTMENT OF STATE HOSPITALS (4440) 
NAPA STATE HOSPITAL  
NAPA COURTYARD GATES AND SECURITY FENCING 
NAPA COUNTY 
 
Authority: Chapter 20 Statutes of 2013, Item 4440-301-0001 (2) 

Chapter 25 Statutes of 2014, Item 4440-301-0001 (4) 
 
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—6 
Department of State Hospitals 

 Napa State Hospital, Napa Courtyard Gates and Security Fencing 
Napa County 

Action Requested 

If approved, the requested action would approve preliminary plans. 
 
Scope Description 

This project is within scope.  This project provides security fencing and gate upgrades at 44 
courtyards located at Buildings 168, 195, 196, 197, 198, and 199.  The work includes installation 
of Razor Ribbon wire extensions at existing fencing; provides new fencing at areas currently 
without fencing; and replacement/modification to existing courtyard security gates.   
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Funding and Cost Verification 

This project is within cost.  The total cost of the project is $2,409,000.  The preliminary plans 
and working drawings were appropriated in Budget Acts of 2013 and 2014.  Appropriations for 
this project include $863,000 for preliminary plans and $191,000 for working drawings.  The 
$2,029,000 construction phase is proposed for funding in the 2015 Governor’s Budget. 
 

$2,409,000 total authorized project costs 

$2,409,000 total estimated project costs 

$   189,000 costs previously allocated:  preliminary plans   

$2,220,000 costs to be allocated:  $191,000 working drawings and $2,029,000 
construction ($1,621,000 contracts, $114,000 contingency, and $294,000 
project administration). 

 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on April 24, 2015, and the 35-day 
statute of limitations expired without challenge. 
 
Real Estate Due Diligence 

Real Estate due diligence was completed on May 5, 2015, and no issues that would adversely 
affect the beneficial use and quiet enjoyment of the project were identified. 
 
Project Schedule 

Approve preliminary plans June 2015 
Complete working drawings January 2016 
Start construction March 2016 
Complete construction May 2017 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEMS 

CONSENT ITEM—7 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
JAIL PROJECT 
RIVERSIDE COUNTY 
 
Authority: Sections 15820.91 – 15820.917 of the Government Code 
 
 
Consider recognizing revised project costs 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—7 
Department of Corrections and Rehabilitation 

Jail Project 
Riverside County 

Action Requested 

If approved, the requested action would recognize revised project costs. 
 
Scope Description  

This project is within scope.  This project will design and construct a new jail facility in the city 
of Indio on approximately 6.5 acres of a greater 33.5+ acres of county-owned land.  The new 
building will provide approximately 516,000 square feet of housing, treatment, program, and 
support space.   
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The housing area of the building will provide approximately 332,000 square feet of space and 
include eight two-tiered housing units providing a total of approximately 1,536 beds.  The 
formation of the housing area of the building will be two columns of four housing units each.  
The housing area will also include dayrooms, recreation yards, a control room, classrooms, 
interview rooms, and space for video visitation and support services.   
 
The support area of the building will be three stories, including a full basement level, and 
provide approximately 184,000 square feet of space.  The basement level will include a central 
plant; a kitchen; locker rooms; and storage, maintenance, and staff services space.  The ground 
level will include areas for intake and release, laundry, video visitation, programs, 
administration, records, and storage.  The second level will include an inmate culinary training 
classroom; staff kitchen and dining space; central control; and health services, video visitation, 
training and administration space.  The second level will also provide an approximately 74-bed 
special use housing unit for inmates with medical and mental health needs.  This housing unit 
will also include the necessary treatment, program, administration, and support services space. 
 
Once the new facility is complete, the existing facility will be demolished.  The existing jail 
footprint will be used for an intake sally port and surface parking for public visitors.  The project 
will also include, but is not limited to, electrical; plumbing; mechanical; heating, ventilation, and 
air conditioning; security; and fire protection systems.  In addition, there will be secure fencing 
surrounding the facility to provide grounds security. 
 
Funding and Project Cost Verification 

This project is not within cost.  On April 15, 2013, the Board established the scope, cost, and 
schedule of this project, allocating $100,000,000 of the $854,229,000 lease revenue bond 
financing authority appropriated in section 15820.913 of the Government Code (AB 900, 
Phase 2) to partially finance the design and construction of this project.  All of the 
acquisition/study costs and any design and construction costs in addition to this amount will be 
paid by the county.  At the time of establishment, the total estimated project cost was 
$240,371,000.  On March 14, 2014, a new project cost estimate in the amount of $309,791,000 
was approved by the Board in association with the completion of preliminary plans, a scope 
change, and revised project costs.  Subsequent to that action, a revised project cost estimate 
was prepared in association with the receipt of the construction bids and preparation to award a 
construction contract. Based on this revised estimate, the current total estimated project cost is 
$330,352,000, which is an increase of $20,561,000.  This action will recognize these revised 
project costs as detailed below.   
 
$309,791,000 total authorized project costs 

$330,352,000 total estimated project costs 

$100,000,000 state costs previously allocated:  Construction (contract) 

$209,791,000 local costs previously allocated:  $2,719,000 acquisition/study, 
$6,109,000 preliminary plans, $5,547,000 working drawings, and 
$195,416,000 construction ($160,957,000 contract, $13,048,000 
contingency, $4,726,000 A&E, $13,566,000 other project costs, and 
$3,119,000 agency retained items) 

$ 20,561,000 local costs increase:  $3,722,000 working drawings and $16,839,000 
construction ($13,960,000 contract, $2,073,000 contingency, and 
$806,000 other project costs) 
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CEQA 

A Notice of Determination was filed with the State Clearinghouse on July 17, 2013, and the 
30-day statute of limitations expired without challenge. 
 
Real Estate Due Diligence 

Real Estate due diligence was completed on March 19, 2014, and no issues that would 
adversely affect the beneficial use and quiet enjoyment of the project were identified. 
 

Project Schedule 

Approve preliminary plans March 2014 
Complete working drawings February 2015 
Start construction June 2015 
Complete construction October 2018 
 
 
Staff Recommendation: Recognize revised project costs. 
 

  



-20- 
SPWB June 15, 2015 Agenda w/Analysis 

 

CONSENT ITEMS 

CONSENT ITEM—8 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
ADULT LOCAL CRIMINAL JUSTICE FACILITIES PROJECT 
KINGS COUNTY 
 
Authority: Sections 15820.92 – 15820.926 of the Government Code 
 
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 

 
 
 

 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—8 
Department of Corrections and Rehabilitation 
Adult Local Criminal Justice Facilities Project 

Kings County 

Action Requested 

If approved, the requested action would approve preliminary plans. 
 
Scope Description  

This project is within scope.  This project will design and construct an expansion of the 
existing county jail located in the city of Hanford on county-owned land.  The expansion will 
include additional housing, program, treatment, and support space, as well as a day reporting 
center. 
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The project will expand the existing AB 900 Phase II jail and will include a new mental health 
unit with approximately 24 beds, multipurpose rooms, interview rooms, recreation yards, and 
video visitation and support space.  The project will also include a new kitchen; vocational 
classrooms; and program, warehouse, and maintenance space. 
 
The new day reporting center will be a stand-alone building on the existing jail site, will include a 
lobby, and program and office space. 
 
The project will also include, but is not limited to electrical; plumbing; mechanical; heating, 
ventilation, and air conditioning; security; fire protection systems; and all necessary 
appurtenances. 
 
Funding and Project Cost Verification 

This project is not within cost.  Section 15820.922 of the Government Code (SB 1022) 
appropriates $500,000,000 lease revenue bond financing authority to partially finance the 
design and construction of adult local criminal justice facilities.  Award of this funding to 
individual counties is administered by the Board of State and Community Corrections (BSCC). 
BSCC has conditionally awarded $20,000,000 from this appropriation to Kings County for this 
project.  All acquisition/study and any design and construction costs in addition to this amount 
will be paid by the county.  
 
On November 14, 2014, the Board established the scope, cost, and schedule of this project, 
allocating $20,000,000 of the $500,000,000 lease revenue bond financing authority 
appropriated in section 15820.922 of the Government Code to partially finance the design and 
construction of this project.  At the time of establishment, the total estimated project cost was 
$21,052,000.  Subsequent to that action, a new project cost estimate was prepared in 
association with the completion of preliminary plans.  Based on this revised estimate, the 
current total estimated project cost is $21,279,000, which includes a potential deficit of 
$227,000. 
 
$21,052,000 total authorized project cost 

$21,279,000 total estimated project cost 

$20,000,000 state costs previously allocated:  $395,000 preliminary plans, $812,000 
working drawings, and $18,793,000 construction ($15,453,000 contract, 
$1,161,000 contingency, $279,000 A&E, and $1,900,000 other project 
costs) 

 state costs adjustment: construction (an increase of $185,000 contract 
and a decrease of $185,000 contingency) 

$  1,052,000 local costs previously allocated:  $195,000 acquisition, $227,000 
preliminary plans, $193,000 working drawings, and $437,000 construction 
($27,000 contract and $410,000 other project costs) 

$     227,000 local potential costs deficit:  an increase of $28,000 working drawings and 
$199,000 construction (contingency) 

 
CEQA 

A Notice of Exemption was filed with the State Clearinghouse on November 21, 2013, and the 
35-day statute of limitations expired without challenge. 
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Real Estate Due Diligence 

Real Estate due diligence for this project was completed on June 10, 2015, and no issues that 
would adversely affect the beneficial use and quiet enjoyment of the project were identified. 
 
Project Schedule 

Approve preliminary plans June 2015 
Complete working drawings January 2016 
Start construction April 2016 
Complete construction October 2017 
 

Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEMS 

CONSENT ITEM—9 
BOARD OF STATE AND COMMUNITY CORRECTIONS (5227) 
ADULT LOCAL CRIMINAL JUSTICE FACILITIES PROJECT 
FRESNO COUNTY 
 
Authority: Sections 15820.92 – 15820.926 of the Government Code 
 
 
Consider establishing scope, cost, and schedule 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—9 
Board of State and Community Corrections 

Adult Local Criminal Justice Facilities Project 
Fresno County 

Action Requested 

If approved, the requested action would establish the project scope, cost and schedule. 
 
Scope Description 

This project will design and construct a new building adjacent to the existing North Annex Jail 
building on county-owned land.  The building will have four floors, including a full basement 
level, and will provide housing, program, and administrative space. 
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The basement level will provide warehouse, laundry, administrative, and support space.  The 
first floor will provide a lobby; central control; a loading and receiving dock; and video visitation, 
day reporting, administrative, and program space.  The second and third floors will provide 
housing space, including approximately 300 medium and maximum security beds.  The two 
floors will also include dayrooms; recreation yards; interview rooms; and medical treatment, 
program, and support space. 
 
This project will also include upgrades to the central plant and an extension of an underground 
tunnel that will connect to the existing North Annex Jail building.  The project will include but is 
not limited to, electrical; plumbing; mechanical; heating, ventilation, and air conditioning; 
security; and fire protection systems.  
 
Funding and Project Cost Verification 

Section 15820.922 of the Government Code (SB 1022) appropriates $500,000,000 lease 
revenue bond financing authority to partially finance the design and construction of adult local 
criminal justice facilities. Award of this funding to individual counties is administered by the 
Board of State and Community Corrections (BSCC).  The BSCC has conditionally awarded 
$79,194,000 from this appropriation to Fresno County for this project. All acquisition/study and 
any design and construction costs in addition to this award amount will be paid by the county. 
This action would allocate $79,194,000 from this appropriation to complete design and 
construction of this project. 
 
$87,993,000 total estimated project cost 

$79,194,000 state costs to be allocated: $1,175,000 preliminary plans, $4,238,000 
working drawings, $73,781,000 construction, ($57,373,000 contract and 
$6,284,000 contingency, $1,830,000 A&E, and $8,294,000 other project 
costs) 

$  8,799,000 local costs to be allocated: $1,041,000 acquisition/study, $1,161,000 
preliminary plans, $373,000 working drawings, and $6,224,000 
construction ($5,472,000 contract and $752,000 other project costs) 

 

CEQA 

A Notice of Determination was filed with the County Clerk on December 22, 2014, and the 
30-day statute of limitations expired without challenge. 
 
Real Estate Due Diligence 

Real estate due diligence for this project is currently under review and will be completed prior to 
seeking approval of preliminary plans. 
 
Project Schedule 

Approve preliminary plans February 2016 
Complete working drawings September 2016 
Start construction January 2017 
Complete construction August 2019 
 
 
Staff Recommendation: Establish scope, cost, and schedule.  



-25- 
SPWB June 15, 2015 Agenda w/Analysis 

 

CONSENT ITEMS 

CONSENT ITEM—10 
DEPARTMENT OF EDUCATION, STATE SPECIAL SCHOOLS (6100) 
CAREER AND TECHNICAL EDUCATION COMPLEX AND SERVICE YARD 
CALIFORNIA SCHOOL FOR THE DEAF, RIVERSIDE COUNTY 
 
Authority: Chapters 38 and 39, Statutes of 2005, 6110-301-0660 (1), as reappropriated by 

the Budget Acts of 2007, 2008, 2009, 2010, and 2011 
Chapter 171 and 172, Statutes of 2007, 6110-301-0660 (2), as reappropriated by 

the Budget Acts of 2009, 2010, and 2011 
 
 
Consider approving: 

a) an increase within appropriation  

b) an augmentation $1,641,000 
 (8.0 percent of total project) 

 (9.9 percent cumulative) 
 
 
 

 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—10 
Department of Education, State Special Schools 

Career and Technical Education Complex and Service Yard 
California School for the Deaf, 

 Riverside County 

Action requested 

If approved, the requested action would approve an increase within appropriation and 
augmentation.  
 

Scope Description 

This project is within scope.  This project will provide 23,727 square feet (sf) for a new career 
technical education complex which will consist of:  classrooms, offices, a kitchen, indoor and 
outdoor dining areas, storage rooms, training rooms for graphic arts, advertising art, information 
technology, a drama room, and a dark room.  This project will also provide a 12,504 sf shop 
building that includes offices, storage rooms, an auto shop, a paint booth, teaching space for the 
construction trades, and horticulture/landscaping.  Also included is a 200 sf greenhouse, 10,000 
sf service yard, parking for 71 vehicles, landscaping, utilities, walkways, site lighting, and 
demolition of the existing buildings including hazardous material removal and monitoring.  
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Funding and Cost Verification 

This project is not within cost.  Due to the complexities on working with the Department of 
Toxic Substances Control (DTSC) on contaminated soil remediation and the magnitude of 
DTSC’s involvement, the start of Building B was delayed by 6 months and required a significant 
amount of additional testing and report submittals.  There has been a substantial amount of 
requests for information (RFI’s) by the contractor resulting in design revisions requiring Division 
of the State Architect reviews and approvals, which has contributed to the delay.  In November 
2014, just prior to powering up Building B, the primary circuit breakers were stolen, which 
caused a delay of 11 weeks in purchasing and replacing the equipment.  In April 2015, 
approximately 700 linear feet of asbestos-insulated piping in a concrete steam distribution 
tunnel was discovered under the existing building and required 4 weeks for asbestos abatement 
and removal of the concrete tunnel, which delayed the start of construction for Building A.  
 
In 2012, the project received a budget Executive Order (EO) augmenting this project by 
$399,000.  Only $314,000 was transferred, leaving $85,000 in authority available.  In 2013, 
when the project went to bid there were bid savings $1,563,000 of which $1,140,000 was used 
as an increase within appropriation in 2014, leaving $423,000 in authority available from bid 
savings.   
 
The requested funding of $2,149,000 will provide for off-shift work, increased crew sizes, and 
additional management/supervision by the general contractor; increased DGS involvement for 
Architecture and Engineering (A&E), Project and Construction Management, and Inspection; 
and theft prevention.  These funds would minimize any future delays, accelerate the project, and 
replenish depleted budgets. This increase will be funded with $423,000 bid savings, $85,000 
budget EO savings, and an augmentation of $1,641,000.  The resulting transfer will total 
$2,149,000 using existing project authority and the proposed augmentation.  
 

$20,807,000 total authorized project costs 

$22,448,000 total estimated project costs 

$20,299,000 project costs previously allocated: preliminary plans $1,100,000, 
working drawings $1,484,000, and construction $17,770,000 
($13,156,000 construction contract, $1,183,000 contingency; A&E 
$1,688,000; and Other Costs $1,743,000). 

$ 2,149,000 costs to be allocated: construction 

$    508,000 requested increase from remaining project savings 

$ 1,641,000 requested augmentation 
 
CEQA 

A Negative Declaration was filed with the State Clearinghouse on March 30, 2007 and the  
30-day statute of limitations expired without challenge. 
 
Real Estate Due Diligence 

A Summary of Condition letter was completed on March 26, 2008, and no issues that would 
adversely affect the beneficial use and quiet enjoyment of the project were identified.    
  



-27- 
SPWB June 15, 2015 Agenda w/Analysis 

 

 
 
Project Schedule 

Approve preliminary plans May 2007 
Complete working drawings May 2012 
Start construction May 2013 
Complete construction August 2016 
 
 
Staff Recommendation: Approve an increase within appropriation and an   
    augmentation. 
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CONSENT ITEMS 

CONSENT ITEM—11 
DEPARTMENT OF EDUCATION, STATE SPECIAL SCHOOLS (6100) 
KITCHEN AND DINING HALL RENOVATION 
CALIFORNIA SCHOOL FOR THE DEAF, RIVERSIDE COUNTY 
 
Authority: Chapters 47 and 48, Statute of 2006, Item 6110-301-0660 (1), as reappropriated 

by the Budget Acts of 2008, 2009, 2010, and 2011 
Chapters 268 and 269, Statute of 2008, Item 6110-301-0660 (3), as 

reappropriated by the Budget Acts of 2009, 2010, and 2011 
 
 
Consider approving: 

a) an increase within appropriation  

b) an augmentation $1,348,000 
 (9.8% percent of total project) 

 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—11 
Department of Education, State Special Schools  

Kitchen and Dining Hall Renovation 
California School for the Deaf,  

Riverside County 

Action requested 

If approved, the requested action would approve an increase within appropriation and an 
augmentation.  
 
Scope Description 

The project is within scope.  This project provides a 3,728 square foot addition for the existing 
main kitchen and dining facility.  The new work will consist of replacement of kitchen equipment; 
all coolers and freezers; redesign of the food serving line; new architectural finishes; new folding 
partitions to separate dining area from kitchen; upgrades to plumbing, mechanical, and electrical 
systems; and ADA code upgrades to existing restrooms and doorways.  Site work will include 
new underground utilities to support the new addition and building pad/utilities for the temporary 
kitchen and dining trailers.  The design for the temporary kitchen facility (trailers) and required 
equipment for the temporary dining facility (existing Social Hall) will also be included.  
Demolition work will include hazmat abatement, removal of existing kitchen equipment, 
landscaping, and removal and replacement of the existing building structure. 
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Funding and Cost Verification 

This project is not within cost.  The Kitchen and Dining Hall renovation schedule has been 
impacted due to delays in receiving the necessary regulatory approvals.  The temporary portion 
of the kitchen experienced delays in the preparation and submission of deferred submittals 
required by Division of the State Architect and California State Fire Marshal’s Office.  Without 
these approvals, the temporary building could not proceed to be manufactured and tested for 
occupancy.  Demolition of the main kitchen cannot proceed until the temporary kitchen is 
operational so the school can provide meals to the students without interruption. 
 
There was a bid savings of $954,000 in 2012.  
 
The requested funding of $2,302,000 will provide for off-shift work, increased crew sizes, and 
additional management/supervision by the general contractor; increased DGS involvement for 
Architecture and Engineering (A&E), Project and Construction Management, and Inspection; 
and theft prevention.  These funds would minimize any future delays, accelerate the project, and 
replenish depleted budgets.  This increase will be funded with $954,000 bid savings and an 
augmentation of $1,348,000.  The resulting transfer will total $2,302,000 using existing project 
authority and the proposed augmentation. 
 
$13,762,000 total authorized project costs 

$15,110,000 total estimated project costs 

$12,808,000 project costs previously allocated: preliminary plans $600,000, 
working drawings $876,000, and construction $11,332,000 
($8,283,000 construction contract, $580,000 contingency, A&E 
$1,041,000, and Other Costs $1,428,000). 

$ 2,302,000 costs to be allocated:  construction 

$    954,000 

$ 1,348,000 

requested increase from remaining bid savings 

requested augmentation 

 

CEQA 

A Notice of Exemption was filed with the State Clearing House on September 5, 2007, and the   
35-day statute of limitations expired without challenge. 
 
Real Estate Due Diligence 

Real Estate due diligence was completed on March 26, 2008, and no issues that would 
adversely affect the beneficial use and quiet enjoyment of the project were identified.    
 
Project Schedule 

Approve preliminary plans  May 2011 
Complete working drawings April 2012 
Start construction May 2013 
Complete construction December 2016 
 
 
Staff Recommendation: Approve an increase within appropriation and an   
    augmentation. 
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CONSENT ITEMS 

CONSENT ITEM—12 
CALIFORNIA STATE UNIVERSITY (6610) 
CALIFORNIA STATE POLYTECHNIC UNIVERSITY, POMONA 
ADMINISTRATION REPLACEMENT FACILITY 
LOS ANGELES COUNTY 
 
Authority: Chapter 20 Statutes of 2013, Item 6610-301-0668 (1), as reappropriated by the 

Budget Act of 2014 

 
 
Consider approving preliminary plans. 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—12 
California State Polytechnic University, Pomona 

Administration Replacement Facility 
Los Angeles County 

Action requested 

If approved, the requested action would approve preliminary plans. 
 
Scope Description 

This project is within scope.  This project will provide a replacement facility for the existing 
Classroom, Laboratories, and Administration (CLA) building complex at the California State 
Polytechnic University, Pomona.  The existing facility has structural and infrastructure 
deficiencies including: 1) seismic, 2) exterior building systems, 3) bio-organic growth, 4) 
mechanical and electrical, and 5) life safety and accessibility codes.  The replacement 
facility will be 90,100 ASF/138,400 GSF, combining administrative offices and student 
services from the CLA and other campus locations to create a one stop student service 
center.   
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Funding and Cost Verification 

This project is within cost.  Authority for all phases of this project was provided in the 2013 
Budget Act, as reappropriated in the 2014 Budget Act and pending the 2015 Budget Act.  

 

CEQA 

A Notice of Determination was prepared and filed with the State Clearinghouse on 
November 8, 2013, and the 35-day statute of limitations expired without challenge.  
 
Real Estate Due Diligence 

A Title Evaluation Report was completed on November 22, 2013, and no issues that would 
adversely affect the beneficial use and quiet enjoyment of the project were identified. 
  
Project Schedule 

Approve preliminary plans June 2015 
Complete working drawings April 2016 
Start construction June 2016 
Complete construction September 2018  
 
 
Staff Recommendation: Approve preliminary plans 
 

  

$76,546,000 total authorized costs 

$76,546,000 total estimated project costs 

$  1,576,000 project cost previously allocated: preliminary plans 

$74,970,000 project costs to be allocated: $1,943,000 working drawings and 
$73,027,000 construction ($64,561,000 construction contracts, 
$1,954,000 contingency, and $6,512,000 other project costs) 
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CONSENT ITEMS 

CONSENT ITEM—13 
CALIFORNIA COMMUNITY COLLEGES (6870) 
RIO HONDO COMMUNITY COLLEGE DISTRICT, RIO HONDO COLLEGE, L TOWER 
SEISMIC AND CODE UPGRADES  
LOS ANGELES COUNTY 
 
Authority:  Chapter 25, Statutes of 2014, Item 6870-301-6049 (3.5) 
 
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—13 
California Community Colleges 

Rio Hondo Community College District, Rio Hondo College,  
L Tower Seismic and Code Upgrades 

Los Angeles County 

Action Requested 

If approved, the requested action would approve preliminary plans. 

 

Scope Description 

This project is within scope.  This project provides construction funds to seismically renovate 
the L Tower Building and upgrade for fire/life safety, accessibility, and energy code compliance.  
The retrofit will result in a 30,166 Assignable Square Feet (ASF) building consisting of 6,908 
ASF of lecture space, 12,125 ASF of laboratory space, 6,350 ASF of office space, 3,465 ASF of 
AV/TV space, and 1,318 ASF of other space. 
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Funding and Project Cost Verification 

This project is within cost.  The total estimated cost of the project is $22,191,000, state 
funding equals $21,939,000 and local funding of $252,000.  The preliminary plans and working 
drawings were appropriated in the 2014 Budget Act.  The $20,090,000 construction phase is 
proposed for funding in the 2015 Governor’s Budget. 

 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on March 12, 2015, and the 
35-day statute of limitations expired without challenge. 
 
Real Estate Due Diligence 

Community college districts have full responsibility for clearing due diligence issues for general 
obligation bond projects. 

 
Project Schedule 

Approve preliminary plans June 2015 
Complete working drawings August 2016 
Start of construction October 2016  
Complete construction October 2017 
 
 
Staff Recommendation: Approve preliminary plans. 
 

  

$22,191,000 total authorized project costs 

$22,191,000 total estimated project costs 

$     959,000 state costs previously allocated: preliminary plans  

$20,980,000 state costs to be allocated: $890,000 working drawings and $20,090,000 
construction ($17,798,000 contracts, $1,246,000 contingency, and 
$1,046,000 project administration) 

$     252,000 Local costs to be allocated:  working drawings 
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ACTION ITEMS 

ACTION ITEM—1 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
MADERA, FRESNO, KINGS, AND TULARE COUNTIES 
 
Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) 

Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) 
Chapter 25, Statutes of 2014, Item 2665-306-3228 (1) 
Section 15854 of the Government Code 

 
 
Consider the adoption of Resolutions of Necessity authorizing the use of eminent 
domain to acquire the following properties: 
 

1. Gabrielian Property (Fresno County) 
Authority Parcel Numbers: FB-10-0102-1, FB-10-0102-2, FB-10-0102-3, 

FB-10-0102-4, FB-10-0606-1, and FB-10-0606-2 
Assessor Parcel Numbers: 458-250-25 and 458-250-27  
 

2. Bedrosian Truck Service Property (Fresno County) 
Authority Parcel Numbers: FB-10-0118-1 and FB-10-0118-01-01 
Assessor Parcel Number: 465-040-04 
 

3. Stone Property (Fresno County)  
Authority Parcel Number: FB-10-0585-1 
Assessor Parcel Number: 479-030-074 
 

4. Dias/Fragoso Property (Kings County) 
Authority Parcel Numbers: FB-16-0176-1, FB-16-0176-2, and FB-16-0177-1 
Assessor Parcel Numbers: 016-200-042 and 016-200-043 
 

5. Bergman Property (Kings County) 
Authority Parcel Numbers: FB-16-0214-1 and FB-16-0214-2 
Assessor Parcel Number: 028-080-002 
 

6. Allred/Maynard Property (Kings County) 
Authority Parcel Numbers: FB-16-0301-1, FB-0301-01-01, FB-16-0301-2, and 

FB-16-0301-02-01 
Assessor Parcel Number: 034-070-005 
 

7. Bank of the Sierra Property (Kings County) 
Authority Parcel Numbers: FB-16-0311-1, FB-16-0311-2, FB-16-0311-01-01, and 

FB-16-0311-02-01 
Assessor Parcel Number: 034-040-005  
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8. Thermo King Fresno Property (Fresno County) 

Authority Parcel Numbers: FB-10-0213-1, FB-10-0214-1, FB-10-0215-1, 
FB-10-0215-2, FB-10-0215-3, FB-10-0215-4, FB-10-0215-5, FB-10-0215-6, and 
FB-10-0215-7 

Assessor Parcel Numbers: 479-110-01, 479-110-24, and 479-110-25 
 

9. Brazil Property (Kings County) 
Authority Parcel Numbers: FB-16-0203-1, FB-16-0203-2, FB-16-0203-3, 

FB-16-0203-4, FB-16-0203-6, FB-16-0203-01-01, FB-16-0203-02-01, 
FB-16-0204-1, FB-16-0204-2, and FB-16-0204-01-01  

Assessor Parcel Numbers: 016-260-019 and 016-260-026 
 

10. Ashford Property (Kings County) 
Authority Parcel Numbers: FB-16-0323-1, FB-16-0323-01-01, and 

FB-16-0323-02-01 
Assessor Parcel Number:  034-015-015 
 

11. Steel Structures Property (Madera County) 
Authority Parcel Numbers: MF-20-0963-1, MF-20-0963-2, MF-20-0964-1, 

MF-20-0965-1, MF-20-1004-1, MF-20-1004-2, MF-20-1006-1, MF-20-1007-1 and 
MF-20-1007-2 

Assessor Parcel Numbers: 035-102-039, 035-102-018, 035-102-038, 035-102-
020, 035-102-031 and 035-102-040 

 
12. Lazarus 1 Property (Fresno County) 

Authority Parcel Numbers: FB-10-0292-1, FB-10-0292-2 and FB-10-0292-3  
Assessor Parcel Number: 334-330-40 
 

13. Lazarus 2 Property (Fresno County 
Authority Parcel Number: FB-10-0296-1 
Assessor Parcel Numbers: 334-250-02 and 334-250-59s 
 

14. Makklang Property (Fresno County) 
Authority Parcel Number: FB-10-0436-1 
Assessor Parcel Number: 385-081-022S 
 

15. Cavazos Property (Kings County) 
Authority Parcel Numbers: FB-16-0293-1 and FB-16-0293-2 
Assessor Parcel Number: 034-080-020 
 

16. Boyett Farms Property (Kings County) 
Authority Parcel Numbers: FB-16-0316-1, FB-16-0316-2, and FB-16-0316-01-01 
Assessor Parcel Number: 034-015-004 
 

17. Ward Property (Tulare County) 
Authority Parcel Number: FB-54-0905-1 
Assessor Parcel Number: 333-102-004 

 
18. Golden Olive Ranch Property (Madera County) 

Authority Parcel Number: MF-20-1009-1 
Assessor Parcel Number: 035-172-003 
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ACTION ITEMS 

STAFF ANALYSIS ITEM—1 
High Speed Rail Authority  

Initial Operating Segment, Section 1 
Madera, Fresno, Kings, and Tulare Counties 

Action Requested 

If approved, the requested action would adopt 16 Resolutions of Necessity authorizing 
the use of eminent domain to acquire properties totaling approximately 44.8 acres.  
Specifically, the recommendation is to adopt Resolutions of Necessity for properties 1-5, 
7-14, and 16-18. 
 
Scope Description 
This project is within scope.  The Initial Operating Segment, Section 1 (IOS-1) is expected to 
be approximately 120 miles starting near Madera (north of Fresno) and extending southward 
almost to Bakersfield.  This initial section includes the realignment of Highway 99 in Fresno, 
construction of a bridge over the San Joaquin River, several grade separations, two viaducts 
and the acquisition of approximately 1,300 parcels.  The IOS-1 is the first construction phase of 
the High Speed Train System (HSTS).  The HSTS consists of Phase 1, which would provide 
520 miles of the HSTS extending from San Francisco to Los Angeles/Anaheim, and Phase 2, 
which would extend the system to Sacramento and San Diego. 
 
Funding and Cost Verification 

This project is within cost.  Chapter 152, Statutes of 2012, appropriated $5.850 billion 
($2.609 billion High Speed Passenger Train Fund and $3.241 billion federal funds) and 
Chapter 25, Statutes of 2014 provided an additional $191.4 million Greenhouse Gas Reduction 
Fund for the IOS-1. 
 
Background  

In order to adopt a Resolution of Necessity that is required to initiate the eminent domain 
proceedings, the Board must consider that the following conditions have been met: 
 
(A) The public interest and necessity require the project; 
(B) The project is planned or located in the manner that will be most compatible with the 
greatest public good and the least private injury; 
(C) The property sought to be acquired is necessary for the project; and, 
(D) The offer required by Government Code section 7267.2 has been made to the owner or 
owners of record, with the exception of property 17 as the owner, Ward, could not be found with 
reasonable due diligence. 
 
In 2008 the voters of California approved Proposition 1a, authorizing monies from the 
High-Speed Passenger Train Bond fund in support of this Project.  In 2009 and 2010 the federal 
government approved funds in support of the portion of this Project extending from San 
Francisco to Anaheim, and in 2012 and 2014, through Chapter 152, Statutes of 2012 and 
Chapter 25, Statutes of 2014, the Legislature appropriated funds for the acquisition and 
design-build phases of the IOS-1 of the Project, extending from Madera to near Bakersfield. 
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The Property Acquisition Law, commencing with section 15850 of the Government Code, 
authorizes the Board to select and acquire in the name of the State of California (State) with the 
consent of the State agency concerned, the fee or any lesser right or interest in any real 
property necessary for any State purpose or function.  This law also authorizes the Board to 
acquire property by condemnation, in the manner provided for in Title 7 (commencing at section 
1230.010) of Part 3 of the Code of Civil Procedure. 
 
Each of the properties is within the right of way for IOS-1 and was site selected at previous 
Board meetings.  The site selections took place after an extensive environmental review 
process where it was determined that any alternative alignment would include the selected 
parcels, or where a preferred alignment had already been approved by both the High Speed 
Rail Authority Board and the Federal Railroad Administration.  Acquisition of these properties 
will allow the High Speed Rail Authority to move forward with construction of the HSTS.   
 
Between September 2013 and March 2015, the various owners, with the exception of Ward who 
could not be located, were provided with a first written offer to purchase the subject property, as 
required by Government Code section 7267.2.  Negotiations to acquire the properties are 
continuing; however, in order to keep the project on schedule, the adoption of Resolutions of 
Necessity to authorize the use of eminent domain is required. 
 
On May 27 and 28, 2015, Notices of Intent to adopt a Resolution of Necessity were mailed to 
the respective property owners.  These notices were sent in accordance with Code of Civil 
Procedure section 1245.235. 
 
Property Specific Information: 
 

1. Gabrielian Property (Fresno County) 
Authority Parcel Numbers: FB-10-0102-1, FB-10-0102-2, FB-10-0102-3, FB-10-0102-4, 

FB-10-0606-1, and FB-10-0606-2 
Assessor Parcel Numbers: 458-250-25 and 458-250-27  
Partial Acquisition: 1.26 acres total (0.32 in permanent easement, 0.94 acre in TCE) 
 
This property will be needed for the construction of sewer/drain and natural gas 
infrastructure in the vicinity of State Route 180 and G Street. 
 

2. Bedrosian Truck Service Property (Fresno County) 
Authority Parcel Numbers: FB-10-0118-1 and FB-10-0118-01-01 
Assessor Parcel Number: 465-040-04 
Full Acquisition: 0.77 acre in fee 
 
This property will be needed for the construction of the HSTS between Stanislaus Street 
and Tuolumne Street. 
 

3. Stone Property (Fresno County)  
Authority Parcel Number: FB-10-0585-1 
Assessor Parcel Number: 479-030-074 
Partial Acquisition: 0.13 acre in fee 
 
This property will be needed for improvements to N. Golden State Boulevard between 
E. Church Avenue and S. East Avenue. 
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4. Dias/Fragoso Property (Kings County) 

Authority Parcel Numbers: FB-16-0176-1, FB-16-0176-2, and FB-16-0177-1 
Assessor Parcel Numbers: 016-200-042 and 016-200-043 
Partial Acquisition: 1.66 acres total (1.64 acres in fee, 0.02 acre in TCE) 
 
This property will be needed for the construction of the Houston Avenue grade 
separation. 
 

5. Bergman Property (Kings County) 
Authority Parcel Numbers: FB-16-0214-1 and FB-16-0214-2 
Assessor Parcel Number: 028-080-002 
Full Acquisition: 0.50 acre in fee 
 
This property will be needed for the construction of the Jackson Avenue grade 
separation and the HSTS adjacent to Jackson Avenue. 
 

6. Allred/Maynard Property (Kings County) 
Authority Parcel Numbers: FB-16-0301-1, FB-16-0301-01-01, FB-16-0301-2, and 

FB-16-0301-02-01 
Assessor Parcel Number: 034-070-005 
Full Acquisition: 0.86 acre in fee 
 

Property Pulled 
 

7. Bank of the Sierra Property (Kings County) 
Authority Parcel Numbers: FB-16-0311-1, FB-16-0311-2, FB-16-0311-01-01, and 

FB-16-0311-02-01 
Assessor Parcel Number: 034-040-005  
Full Acquisition: 0.99 acre in fee 
 
This property will be needed for the construction of the HSTS between Avenue 5½ and 
Niles Avenue and construction of Avenue 5½ connection to Niles Avenue. 
 

8. Thermo King Fresno Property (Fresno County) 
Authority Parcel Numbers: FB-10-0213-1, FB-10-0214-1, FB-10-0215-1, FB-10-0215-2, 

FB-10-0215-3, FB-10-0215-4, FB-10-0215-5, FB-10-0215-6, and FB-10-0215-7 
Assessor Parcel Numbers: 479-110-01, 479-110-24, and 479-110-25 
Partial Acquisition: 1.28 acres total (0.91acre in fee, 0.19 acre in permanent easement, 

0.18 acre in TCE) 
 
This property will be needed for improvements to N. Golden State Boulevard and 
E. Church Avenue and construction of the HSTS between E. Church Avenue and S. 
East Avenue. 
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9. Brazil Property (Kings County) 

Authority Parcel Numbers: FB-16-0203-1, FB-16-0203-2, FB-16-0203-3, FB-16-0203-4, 
FB-16-0203-6, FB-16-0203-01-01, FB-16-0203-02-01, FB-16-0204-1, FB-16-0204-2, 
and FB-16-0204-01-01  

Assessor Parcel Numbers: 016-260-019 and 016-260-026 
Partial Acquisition: 21.76 acres total, (19.37 acres in fee, 2.34 acres in permanent 

easement, 0.05 in TCE) 
 
This property will be needed for the construction of the Iona Avenue grade separation 
and the HSTS between Iona Avenue and Idaho Avenue. 
 

10. Ashford Property (Kings County) 
Authority Parcel Numbers: FB-16-0323-1, FB-16-0323-01-01, and FB-16-0323-02-01 
Assessor Parcel Number:  034-015-015 
Full Acquisition: 2.59 acres in fee 
 
This property will be needed for the construction of the HSTS between Niles Avenue and 
5th Avenue. 
 

11. Steel Structures Property (Madera County) 
Authority Parcel Numbers: MF-20-0963-1, MF-20-0963-2, MF-20-0964-1, MF-20-0965-1, 

MF-20-1004-1, MF-20-1004-2, MF-20-1006-1, MF-20-1007-1 and MF-20-1007-2 
Assessor Parcel Numbers: 035-102-039, 035-102-018, 035-102-038, 035-102-020, 

035-102-031 and 035-102-040 
Partial Acquisition: 1.41 acres total (1.35 acres in fee, 0.06 acre in permanent easement) 
 
This property will be needed for the construction of the Avenue 15½ grade separation 
and the HSTS between Avenue 15½ and Avenue 15¾ . 

 
12. Lazarus 1 Property (Fresno County) 

Authority Parcel Numbers: FB-10-0292-1, FB-10-0292-2 and FB-10-0292-3  
Assessor Parcel Number: 334-330-40 
Partial Acquisition: 0.14 acre total (0.11 acre in fee, 0.03 acre in TCE) 
 
This property will be needed for the construction of E. Lincoln Avenue grade separation. 
 

13. Lazarus 2 Property (Fresno County 
Authority Parcel Number: FB-10-0296-1 
Assessor Parcel Numbers: 334-250-02 and 334-250-59s 
Partial Acquisition: 3.86 acres in fee 
 
This property will be needed for the construction of E. Lincoln Avenue grade separation. 
 

14. Makklang Property (Fresno County) 
Authority Parcel Number: FB-10-0436-1 
Assessor Parcel Number: 385-081-022S 
Partial Acquisition: 1.02 acres in fee 
 
This property will be needed for the construction of the HSTS between E. Mountain View 
Avenue and E. Kamm Avenue. 
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15. Cavazos Property (Kings County) 

Authority Parcel Numbers: FB-16-0293-1 and FB-16-0293-2 
Assessor Parcel Number: 034-080-020 
Partial Acquisition: 0.05 acre in fee 
 

Property Pulled 
 

16. Boyett Farms Property (Kings County) 
Authority Parcel Numbers: FB-16-0316-1, FB-16-0316-2, and FB-16-0316-01-01 
Assessor Parcel Number: 034-015-004 
Partial Acquisition: 5.98 acres in fee 
 
This property will be needed for the construction of of HSTS between Niles Avenue and 
5th Avenue. 
 

17. Ward Property (Tulare County) 
Authority Parcel Number: FB-54-0905-1 
Assessor Parcel Number: 333-102-004 
Partial Acquisition: 0.01 acre in fee 
 
This property will be needed for the construction of the HSTS between Avenue 8 and 
Avenue 16. 
 

18. Golden Olive Ranch Property (Madera County) 
Authority Parcel Number: MF-20-1009-1 
Assessor Parcel Number: 035-172-003 
Partial Acquisition: 1.41 acres in fee 
 
This property will be needed for the construction of the Avenue 15 grade separation. 

 
 
Staff Recommendation: Adopt 16 Resolutions of Necessity authorizing the use of 

eminent domain to acquire properties totaling approximately 
44.8 acres.  Specifically, the recommendation is to adopt 
Resolutions of Necessity for properties 1-5, 7-14, and 16-18. 
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CLOSED SESSION 

 
 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
 
Closed Session to Confer with Legal Counsel regarding Pending Litigation 
 
 
The Board will meet in closed session, pursuant to Government Code sections 11126(e)(1) and 
(e)(2)(a), to confer with counsel regarding pending litigation.  The following case(s) will be 
discussed: 
 

1. The State of California, acting by and through the State Public Works Board, v. Fresno 
Kelsam LLC, et al., Fresno Superior Court Case No. 15CECG00892 
 

 
 

OTHER BUSINESS 

 

NONE 
 

REPORTABLES 

 

To be presented at the meeting. 

 


